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04/20/09 Statement of Ongoing Contracts as of 05/04/09

11District

11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-78-12.1/15.2

11-IMP-78-15.5/41

11-IMP-86-35.2/65.7

11-IMP-111-4.7/T8.2

Fed Aid

HE14

HE14

HM3

HE14

HM1

HM3

HM1A

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR BRAWLEY  FROM

0.1 MILE EAST OF ROUTE 111 TO 0.1

MILE WEST OF UNION PACIFIC RAILROAD

CROSSING

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS FROM DEEP WASH BRIDGE TO

SHORELINE DITCH BRIDGE

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

CLEAN AND TREAT BRIDGE DECK

CONSTRUCT FOUR-LANE EXPRESSWAY

APPLY RUBBERIZED CHIP SEAL

CLEAN AND TREAT BRIDGE DECK

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

SIERRA LANDSCAPE COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SKANSKA

MANHOLE ADJUSTING CONTRACTORS

INC

PETERSON-CHASE GENERAL ENG.

ORTIZ ASPHALT PAVING, INC.

Contractor

PALM DESERT, CA  92211

TEMPE, AZ 85282

BRAWLEY,CA  92227

PICO RIVERA CA 90660

IRVINE, CA  92614-5706

SAN BERNARDINO, CA 92408

 

 

 

(323)558-8000

 

 

ARINDUQUE, RAY

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

CORTEZ, DAVID

CORTEZ, DAVID

RIZZUTTO, SHAWN

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1597

(858)688-1597

(760)355-8666

 $1,156,018

 $693,671

 $69,288,701

 $4,415,239

 $393,849

 $1,966,018

Bid + CCOs

 $1,115,248

 $521,633

 $29,773,866

 $332,461

 $325,137

 $1,302,131

Comp To  date

 $1,952

 $0

 $1,837,465

 $332,461

 $31,919

 $444,604

This Month

11/16/07

05/01/08

03/11/08

10/20/08

10/28/08

05/12/08

Awarded

12/21/07

05/21/08

03/27/08

11/05/08

11/10/08

05/30/08

Approved

10/26/11

04/09/09

01/28/00

06/26/09

04/29/09

05/22/09

Est Comp

 34%

 86%

 32%

 18%

 100%

 96%

%Time

 93%

 89%

 43%

 7%

 91%

 64%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

11-068024

11-258704

11-167884

11-277604

11-290504

11-276614

Contract 

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

73-771 DINA SHORE DRIVE, 200

1310 W. 23RD STREET

861 MAIN STREET

9500 BEVERLY ROAD

1792 KAISER AVE.

382 E. ORANGE SHOW RD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

04/20/09

04/23/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/09 Statement of Ongoing Contracts as of 05/04/09

11District

11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

Fed Aid

HE14

HA25

HA25

HM3

HB4N

HB4N

HB4C

Pgm Code

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM N5-N15

CONNECTOR OVERCROSSING TO S5-S163

OFF-RAMP OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

INSTALL GALVANIZED STEEL FENCE

INSTALL VEHICLE DETECTION SYSTEMS

PLANTING AND IRRIGATION

Type Of Work

P&D LANDSCAPE MGMT. SERVICES

WESTERN RIM CONSTRUCTORS, INC.

CAROLINO

LB CIVIL CONSTRUCTION, INC.

TDS ENGINEERING

PACIFIC RESTORATION GROUP, INC

Contractor

ORANGE, CA  92868

ESCONDIDO,CA  92029

SAN DIEGO, CA  92131

WESTLAKE VILLAGE, CA 91361

CORONA, CA  92877

 

 

 

 

 

 

ARINDUQUE, RAY

ARINDUQUE, RAY

JUAREZ, DANIEL

FIGUEROA, RENE

PEREZ, AL

HURTZIG, JOHN

Resident
Engineer

(858)467-4084

(858)467-4086

(858)688-1501

(619)697-2439

(858)467-4093

(858)467-4086

 $1,404,600

 $5,681,810

 $1,205,038

 $481,366

 $1,132,643

 $700,592

Bid + CCOs

 $1,326,430

 $5,349,654

 $262,637

 $356,243

 $1,101,409

 $599,707

Comp To  date

 $1,854

 $7,494

 $262,637

 $12,600

 $42,789

 $3,408

This Month

03/06/06

06/02/06

02/05/09

06/18/08

08/26/08

08/04/04

Awarded

03/17/06

06/15/06

03/09/09

07/16/08

09/10/08

08/20/04

Approved

09/17/09

02/11/11

09/11/09

04/28/09

05/01/09

04/22/10

Est Comp

 0%

 0%

 16%

 0%

 85%

 0%

%Time

 0%

 0%

 22%

 0%

 98%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-256204

11-0786U4

11-290904

11-284804

11-290004

11-065104

Contract 

  

ACIM-005 -(599)8

  

  

  

STPL-6211-(037)E

  

CSTS-054 -(07E)P

  

  

  

--()

  

 S05-4 00-(E)

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

999 TOWN AND COUNTRY RD, FL4

912-108 S. ANDREASEN DRIVE

10650-212 TREENA STREET

1014-14136 S. WESTLAKE BLVD.

P.O. BOX 77038

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

11District

11-SD-5-35.7/38.5

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

Fed Aid

HB4C

HM3

HA25

HA25

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM BIRMINGHAM DRIVE

OVERCROSSING TO SAN MATEO CREEK

BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

CONSTRUCT HOV LANE

CLEAN AND TREAT BRIDGE DECKS

HIGHWAY PLANTING

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

Type Of Work

COFFMAN SPECIALTIES, INC.

CAROLINO CONSTRUCTION

CORPORATION

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

ACCU CONSTRUCTION, INC.

ERRECAS INC

Contractor

SAN DIEGO,CA  92117

NATIONAL CITY CA 91950

RIVERSIDE, CA  92517

ORANGE,CA  92868

PERRIS, CA  92570

SPRING VALLEY CA  91979

 

(619)474-4242

 

 

 

 

ETEZADI, AMIR

HURTZIG, JOHN

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(858)467-4090

 

(858)467-4086

(858)467-4086

(858)467-4084

 

 $35,434,019

 $1,268,447

 $1,843,462

 $1,307,372

 $4,544,190

 $1,000,000

Bid + CCOs

 $33,341,813

 $0

 $1,535,560

 $897,672

 $4,066,754

 $0

Comp To  date

 $112,799

 $0

 $249,362

 $14,318

 $32,379

 $0

This Month

08/15/07

04/10/09

09/26/07

08/09/07

09/10/07

03/01/98

Awarded

09/10/07

04/28/09

11/06/07

09/18/07

10/25/07

03/01/98

Approved

12/31/09

12/28/11

10/24/11

03/21/12

Est Comp

 100%

 0%

 100%

 36%

 0%

 0%

%Time

 96%

 0%

 83%

 69%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-2358U4

11-291304

11-239604

11-239504

11-070404

11-233204

Contract 

  

  

  

  

ACIM-X073-(083)

ER-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

  

4375-260 JUTLAND DRIVE

3035 EAST 8TH STREET

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

23135 BETTY ROAD

P O BOX 1161

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-20.5/28

Fed Aid

HB4C

HB4C

HB4C

HB4C

HB4C

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

Type Of Work

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

FCI CONSTRUCTORS  JEFF TURNER

Contractor

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

SAN DIEGO, CA  92127

 

 

 

 

 

 

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

BREYER, RICHARD

SAGGESE, CARMINE T.

MCMILLAN, STEVE

Resident
Engineer

(858)688-1435

(858)688-1521

(858)679-4563

(858)688-1430

(858)688-1497

(858)688-1435

 $61,424,449

 $50,906,032

 $68,146,305

 $51,366,786

 $2,517,772

 $1,001,000

Bid + CCOs

 $15,461,612

 $16,806,101

 $28,393,611

 $49,424,632

 $782,643

 $884,862

Comp To  date

 $1,615,890

 $1,575,881

 $1,269,084

 $286,077

 $91,086

 $0

This Month

07/25/08

05/12/08

02/08/08

07/10/06

05/12/08

10/25/07

Awarded

08/06/08

06/11/08

02/27/08

07/25/06

06/10/08

10/25/07

Approved

06/05/12

12/31/10

03/11/11

05/01/09

09/27/12

04/01/09

Est Comp

 13%

 29%

 35%

 100%

 18%

 100%

%Time

 25%

 33%

 42%

 97%

 31%

 88%

% Work 

 

 

 

 

 

 

Message

11-2T0924

11-2T0914

11-2T0934

11-080944

11-260714

11-293804

Contract 

  

  

  

ACIM-015 -(201)N

HPLU-6211-(064)N

  

  

  

  

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

  

  

  

211-050-()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

15950-N BERNARDO CTR DRIVE

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-30.0/31.5

Fed Aid

HB4C

HB4C

HB4C

HA25

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

Description 

INSTALL PLANTING AND WATER SYSTEM

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

CONSTRUCT MANAGED LANES - NORTH

CONSTRUCT BARRIER TRANSFER MACHINE

CONSTRUCT MANAGED LANES

Type Of Work

EAST BAY CONSTRUCTION CO., INC

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

FLATIRON CORP.

WEIR CONSTRUCTION CORPORATION

ATKINSON CONTRACTORS, LP

Contractor

MURRIETA, CA  92562

VISTA, CA  92081

MURRIETA, CA  92562

SAN MARCOS, CA  92078

ESCONDIDO,CA  92029

FOOTHILL RANCH, CA  92610

 

 

 

 

 

 

SAGGESE, CARMINE T

JAVED, FARIDUN

SAGGESE, CARMINE T.

BREYER, RICHARD

CARDENAS, VICTOR

JAVED, FARIDUN

Resident
Engineer

(858)688-1542

(858)748-4261

(858)688-1497

(858)688-1430

(858)688-1524

(858)583-3423

 $1,223,761

 $93,375,403

 $810,000

 $47,521,036

 $5,464,905

 $48,306,750

Bid + CCOs

 $8,643

 $91,420,696

 $211,625

 $4,097,680

 $337,980

 $10,419,140

Comp To  date

 $8,643

 $47,163

 $91,613

 $2,570,412

 $142,359

 $1,531,169

This Month

02/19/09

09/09/04

09/22/08

11/20/08

08/20/08

07/21/08

Awarded

03/20/09

09/22/04

10/27/08

12/10/08

09/26/08

08/06/08

Approved

04/09/13

11/01/09

06/02/10

09/14/11

02/24/10

11/08/11

Est Comp

 4%

 79%

 68%

 7%

 33%

 15%

%Time

 1%

 98%

 26%

 9%

 6%

 22%

% Work 

 

 

 

 

 

 

Message

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-2T0824

Contract 

HPLU-6211-(080)

ACIM-015 -(196)2

ER-45A0-(004)E

ACIM-015 -(203)N

CMLN-6211-(059)

CIM-015 -(202)3

--()

--()

--()

LN62-11 0-(2N)

--()

CMLN-6211-(053) 

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

41120-G ELM STREET

2585 BUSINESS PARK WAY

41120-G ELM STREET

1770 LA COSTA MEADOWS DRIVE

2255 BARHAM DRIVE

27422 PORTOLA PARKWAY

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

Fed Aid

HM3

HA25

HA22

HA25

HB4C

HE14

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 MILES WEST OF CONVOY STREET

OVERCROSSING TO 0.7 MILES EAST OF

CONVOY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

TREAT BRIDGE DECK

CONVERT IRRIGATION SYSTEM

PAVEMENT REHABILITATION

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

Type Of Work

PETERSON-CHASE GENERAL ENG.

NATURE'S IMAGE

HAZARD CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

Contractor

IRVINE, CA  92614-5706

LAKE FOREST, CA  92630

SAN DIEGO,CA  92192

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

 

 

 

 

 

 

JUAREZ, DANIEL

HURTZIG, JOHN

MOEN, MIKE

HURTZIG, JOHN

GAYON, ALBERTO

FITZGIBBON, EDWARD

Resident
Engineer

(858)688-1501

(858)467-4086

(619)596-3226

(858)467-4086

(619)697-0217

(619)995-7334

 $706,180

 $408,104

 $1,992,975

 $249,058

 $18,587,054

 $60,734,724

Bid + CCOs

 $3,250

 $277,884

 $1,444,271

 $227,491

 $15,550,422

 $34,988,540

Comp To  date

 $3,250

 $72,429

 $54,741

 $2,781

 $779,814

 $1,115,342

This Month

02/04/09

05/30/08

09/24/08

06/17/08

01/16/08

11/27/07

Awarded

02/17/09

06/20/08

10/23/08

08/04/08

02/04/08

12/31/07

Approved

07/30/09

04/14/10

05/01/09

12/15/09

07/05/09

12/30/10

Est Comp

 31%

 32%

 100%

 44%

 89%

 41%

%Time

 0%

 67%

 97%

 88%

 84%

 58%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1792 KAISER AVENUE

20472-102 CRESCENT BAY DR.

6465 MARINDUSDRY DRIVE

P.O. BOX 77038

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SANTEE, CA 92071

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-75-17.4/20.5

11-SD-78-31.5/0

11-SD-79-20.2/35.3

Fed Aid

HE14

HE14

HE14

HE14

HM1A

HA23

HM1

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE FROM

CUYAMACA STREET OVERHEAD TO MAGNOLIA

AVENUE UNDERCROSSING KP 26.1/28.6

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN CORONADO  FROM

THE NAVAL AMPHIBIOUS BASE TO SAN

DIEGO CORONADO BAY BRIDGE

IN SAN DIEGO COUNTY NEAR RAMONA AT

1.6 MILES WEST OF WEEKEND VILLA  ROAD

IN SAN DIEGO COUNTY AT SANTA  YSABEL

MORETTIS AND WARNER SPRINGS FROM WEST

JUNCTION ROUTE 78 TO 0.2 MILE N OF

CAMINO SAN IGNACIO

Description 

TO CONSTRUCT A FOUR LANE DIVIDED

CONSTRUCT FREEWAY AND INTERCHANGE

PLANTING AND IRRIGATION

PLACE MICROSURFACING

RECONSTRUCT RETAINING WALL

HOT MIX ASPHALT OVERLAY

Type Of Work

FLATIRON WEST, INC.

SKANSKA USA CIVIL WEST

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

VALLEY SLURRY SEAL CO.

HAZARD CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

Contractor

SAN MARCOS, CA  92078

RIVERSIDE, CA  92092-2405

SAN DIEGO, CA  92121

WEST SACRAMENTO,CA  95691

SAN DIEGO,CA  92192

CORONA,CA  92878

 

 

 

 

 

 

MOEN, MIKE

MOEN, MIKE

HURTZIG, JOHN

FIGUEROA, RENE

TRAN, DUNG

RAFIQ, AHMAD

Resident
Engineer

(619)995-7335

(619)596-3226

(858)467-4086

(619)697-2439

(858)720-2115

(858)688-1415

 $27,674,789

 $66,740,098

 $4,102,011

 $863,376

 $368,756

 $1,692,061

Bid + CCOs

 $3,021,690

 $27,234,565

 $4,083,751

 $778,288

 $334,542

 $0

Comp To  date

 $2,646,188

 $2,793,710

 $19,635

 $0

 $0

 $0

This Month

12/17/08

04/10/08

04/06/05

05/15/08

09/26/08

04/13/09

Awarded

12/30/08

04/30/08

04/22/05

06/10/08

10/17/08

04/24/09

Approved

11/23/10

12/08/10

08/11/09

04/01/09

04/03/09

08/03/09

Est Comp

 9%

 34%

 0%

 100%

 100%

 0%

%Time

 11%

 41%

 0%

 99%

 100%

 0%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

COMPLETED

 

Message

11-2T0104

11-2T0004

11-172894

11-2772U4

11-294304

11-277704

Contract 

STPL-6211-(077)

HPLU-6211-(075)E

  

  

ER-45A1-(004)E

  

--()

LU62-11 0-(6E)

  

  

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

8450 MIRAMAR PLACE

P.O. BOX 1620

P.O. BOX 229000

P.O. BOX 2229

9851 BUENA VISTA AVE.

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

SANTEE, CA 92071

SANTEE, CA 92071

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

DEL MAR, CA 92014

Accepted

04/01/09

04/03/09

Location
Storm Water
Plan
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11District

11-SD-94-1.4/9.3

11-SD-94-8.3/8.7

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

Fed Aid

HM3

HE14

HA25

HB4N

HA25

HM1

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 94/5  SEPARATION

TO GROVE STREET OVERCROSSING

IN SAN DIEGO COUNTY IN LA MESA AND

LEMON GROVE FROM MASSACHUSETTS AVENUE

UC TO 0.6 KM EAST OF MASSACHUSETTS

AVENUE UC

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY AT CASA DE ORO

FROM 0.2 MILE WEST TO 0.2 MILE EAST

OF KENWOOD DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY NEAR CAMPO FROM

0.8 MILE EAST OF BUCKMAN SPRINGS ROAD

TO ROUTE 8/94 SEPARATION

Description 

CLEAN AND TREAT BRIDGE DECK

CONSTRUCT SOUND WALL

TREE PLANTING AND IRRIGATION

REHABILITATE AND WIDEN RAMP

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

TRUESDELL CORPORATION

WESTERN RIM CONSTRUCTORS, INC.

P & D LANDSCAPE MGMT SERVICES

BEADOR CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE

ORTIZ ASPHALT PAVING, INC.

Contractor

TEMPE, AZ 85282

ESCONDIDO,CA  92029

ORANGE, CA  92868

CORONA, CA  92883

WINCHESTER, CA 92596

SAN BERNARADINO,CA  92408

 

 

 

 

 

 

AMBLE, TOR

TRAN, DUNG

ARINDUQUE, RAY

GAYON, ALBERTO

ARINDUQUE, RAY

REYES, JULIO

Resident
Engineer

(858)688-1509

(858)720-2115

(858)467-4084

(760)594-2006

(858)467-4084

(858)688-1091

 $617,617

 $1,136,840

 $521,466

 $503,900

 $354,670

 $2,123,022

Bid + CCOs

 $400,517

 $827,777

 $478,340

 $480,393

 $334,943

 $0

Comp To  date

 $16,488

 $356,466

 $2,982

 $0

 $2,150

 $0

This Month

05/14/08

10/31/08

05/21/07

04/24/08

05/05/04

02/13/09

Awarded

06/12/08

11/24/08

06/11/07

05/15/08

05/19/04

03/04/09

Approved

06/12/09

11/17/09

09/22/10

04/08/09

08/05/09

07/10/09

Est Comp

 55%

 73%

 0%

 100%

 0%

 0%

%Time

 65%

 73%

 0%

 100%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

 

Message

11-285404

11-003504

11-276414

11-285904

11-176424

11-296404

Contract 

  

STPL-6211-(049)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1310 W. 23RD STREET

912-108 ANDREASEN DRIVE

999 TOWN AND COUNTRY RD, FL 4

26320 LESTER CIRCLE

33801 WASHINGTON ST.

382 E. ORANGE SHOW ROAD

9851 BUENA VISTA AVE.

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

SANTEE, CA 92071

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

Accepted

04/08/09

Location
Storm Water
Plan
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11District

11-SD-125-9.2/9.2

11-SD-163-.6/7

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-5506-/0

Fed Aid

HE14

HM3

HA42

HB4N

HE14

TEA1

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE DISTRICT OFFICE HISTORIC

BUILDING

Description 

MITIGATION PLANTING

CLEAN AND TREAT BRIDGE DECK

COMMERCIAL VEHICLE ENFORCEMENT

INSTALL RAMP METERS AND HOV LANES

CONSTRUCT NEW FREEWAY

REMODEL DISTRICT BUILDING

Type Of Work

P & D LANDSCAPE MGMT. SERVICES

TRUESDELL CORPOR OF CALIFORNIA

ERRECA'S, INC.

SKANSKA USA CIVIL

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

CHOCTAW CONSTRUCTION COMPANY,

INC.

Contractor

ORANGE, CA  92868

TEMPE, AZ  85282

LAKESIDE, CA  92040

SAN DIEGO,CA  92154

SAN DIEGO,CA  92154

RAMONA, CA  92065

 

 

 

 

 

 

HURTZIG, JOHN

RAFIQ, AHMAD

AGUILAR, PEDRO

GAYON, ALBERTO

OLSON, TED

COLLINS. TOM

Resident
Engineer

(858)467-4086

(858)688-1415

(858)688-1372

(760)594-2006

(619)661-6406

(619)688-6893

 $1,466,590

 $864,908

 $16,227,538

 $2,116,902

 $61,993,756

 $569,040

Bid + CCOs

 $1,468,311

 $530,355

 $15,813,676

 $1,904,005

 $22,676,529

 $519,906

Comp To  date

 $7,470

 $498,277

 $40,949

 $96,235

 $894,858

 $56,155

This Month

07/18/06

02/02/09

10/26/06

06/18/08

01/30/08

08/21/08

Awarded

07/27/06

02/17/09

11/20/06

07/10/08

02/27/08

09/15/08

Approved

05/20/09

06/26/09

04/30/09

05/20/10

12/30/10

05/12/09

Est Comp

 0%

 36%

 0%

 85%

 33%

 90%

%Time

 0%

 60%

 0%

 93%

 37%

 96%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

 

Message

11-091894

11-2910U4

11-256504

11-276204

11-091824

11-264804

Contract 

  

  

HPD-P188-(001)

ACIM-805 -(606)6

HPLU-6211-(071)N

ACST-X073-(085)E

  

  

--()

--()

LU62-11 0-(2NH)P

  X0-73 0-(5E)

  

  

  

  

6211- 073-()

--()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

  

999 TOWN & COUNTRY RD., FLR 4

1310 W. 23RD STREET

12570 SLAUGHTERHOUSE CYN RD

9543-4 HEINRICH HERTZ DRIVE

9543-4 HEINRICH HERTZ DRIVE

23839 OAK MEADOW DRIVE

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

1463 BROADWAY

817 SWEETWATER ROAD

8863 AIRWAY ROAD

4050 TAYLOR STREET

SAN DIEGO,CA 92111

DEL MAR, CA 92014

EL CAJON, CA 92021

SPRING VALLEY,CA 91977

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

 $22,077,337 $434,902,053 $839,656,356

11-SD-5722-/0

Fed Aid

HA12

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA OPERATIONS CENTER

Description 

CONSTRUCT STORAGE SHED AND CANOPIES

Type Of Work

FALCON GENERAL ENGINEERING,

INC.

Contractor

VISTA, CA  92083

 

FARMER, BRANDON L.

Resident
Engineer

(858)688-1375

 $1,059,687

Bid + CCOs

 $1,065,031

Comp To  date

 $0

This Month

06/30/08

Awarded

07/29/08

Approved

03/30/09

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

11-080624

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

572 COLLYN STREET
7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

Accepted

03/30/09

Location
Storm Water
Plan



11-068024

11-258704

11-277604

11-167884

11-290504

11-256204

11-276614

11-0786U4

11-2358U4

11-290904

11-284804

11-290004

11-065104

11-291304

11-239604

11-239504

11-293804

11-2T0924

11-2T0934

11-080944

11-260714

11-260724

Contract

11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-78-15.5/41

11-IMP-78-12.1/15.2

11-IMP-86-35.2/65.7

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-080924

11-295104

11-2T0814

11-2T0894

11-070404

11-233204

11-2T0914

11-2T0824

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

11-2T0104

11-2T0004

11-172894

11-2772U4

11-294304

11-277704

11-285404

11-003504

Contract

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-75-17.4/20.5

11-SD-78-31.5/0

11-SD-79-20.2/35.3

11-SD-94-1.4/9.3

11-SD-94-8.3/8.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-176424

11-296404

11-276414

11-285904

11-091894

11-2910U4

11-256504

11-276204

11-091824

11-264804

11-080624

Contract

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-125-9.2/9.2

11-SD-163-.6/7

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-5506-/0

11-SD-5722-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
Statement of Ongoing Contracts - Index

11District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $204,606,127

 $30,081,262

 $331,026,930

 $2,178,756

 $271,763,282

 Bid + CCO

 $156,263,421

 $4,969,079

 $166,076,344

 $546,166

 $107,047,041

 Work Comp

-I-

-S-

-SH-

-ER-
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District

 $3,489,389

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $839,656,356  $434,902,053

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $3,489,389
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